COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 22/ 2012

ESTI MATE SUMVARY 14: 16: 19
CONTI D C18692 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18692- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.0 DAYS TI VE ALLOW 72 CALENDAR DAYS
US 285 TRUCK WARNI NG PERCENT TI ME: 40. 28 ORI G TI ME ALLOW 72 CALENDAR DAYS
PRQJECT NO. C2854- 125
US 285 TRUCK WARNI NG
NAMVE OF RQAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 05/ 22/ 2012 DATE TI ME STARTED 12/22/2011
6800 N. BROADWAY, STE 112 DATE LET 12/ 08/ 2011 DATE WORK BEGAN 02/ 21/ 2012
DATE AWARDED 12/ 16/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 21/ 2011 DATE ACCEPTED
DENVER CO 80221 303-427- 0868 DATE NOTI CE TO PROCEED 12/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 897, 024. 45 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 349, 716. 95 NON- PARTI Cl PATI NG 340, 067. 05 94, 000. 10
PERCENT COVPLETE: 37.91% TOTAL EARNI NGS 340, 067. 05 94, 000. 10
FUNDS AVAI LABLE: $ 556, 957. 40 STOCKPI LED MATERI ALS 773.76 0. 00
GROSS EARNI NGS 340, 840. 81 94, 000. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,245.75 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 335, 595. 06 94, 000. 10
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 335, 595. 06 94, 000. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 94, 000. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18692- BI D ESTI MATE RUN 05/ 22/ 2012
PRQIECT: C2854- 125 ESTI MATE NO 0004 14: 16: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Gound Sign 2.000 0. 000
EACH 2.000 600. 00
300. 00000 2.000 600. 00
0010 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 7.000 1, 575. 00
225. 00000 7.000 1, 575. 00
0015 208-00002 Erosion Log (12 Inch) 1, 031. 000 0. 000
LF 1, 031. 000 3, 608. 50
3. 50000 1, 031. 000 3, 608. 50
0020 208-00034 Gravel Bag 100. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0025 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 950. 00
1, 900. 00000 0. 500 950. 00
0045 212-00032 Soi | Conditioning 0. 500 0. 000
ACRE 0. 500 950. 00
1, 900. 00000 0. 500 950. 00
0050 213-00012 Spray-on Ml ch Bl anket 0. 500 0. 000
ACRE 0. 500 1, 600. 00
3, 200. 00000 0. 500 1, 600. 00
0055 607-20124 G are Screen (24 Inch) 9, 948. 000 9, 948. 000
LF 0. 000 0.00

17. 75000 9, 948. 000 176,577. 00



CONTI D C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18692- BI D ESTI MATE RUN
PRQJECT: C2854-125 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
8. 06000 0. 000 0. 00
0055 MATERI AL ALLOWANCE 96. 000
LF 0. 000 0. 00
8. 06000 96. 000 773.76
0060 613- 00206 *2 Inch Electrical Conduit (Bored) 330. 000 0. 000
LF 248. 000 7,688. 00
31. 00000 248. 000 7,688. 00
0065 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 130. 000 0. 000
LF 1, 118. 000 12, 298. 00
11. 00000 1, 118. 000 12, 298. 00
0070 613-06000 *Meter Pole 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
0075 613-07018 *Pull Box (18"x12"x8") 6. 000 0. 000
EACH 6. 000 3, 780. 00
630. 00000 6. 000 3, 780. 00
0080 613-10000 *Wring 1. 000 0. 000
LS 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0085 614-00012 Sign Panel (Cass I1) 24.000 0. 000
SF 24. 000 528. 00
22.00000 24.000 528. 00
0090 614-00013 Sign Panel (Cass I11) 70. 000 0. 000
SF 70. 000 1, 890. 00
27.00000 70. 000 1, 890. 00
0095 614-00615 Steel Sign Post (W 6x15) 47.000 0. 000
LF 47.000 2,209. 00
47. 00000 47.000 2,209. 00
0100 614- 03002 Concrete Footing (Type 2) 2.000 0. 000
EACH 2.000 7,000. 00
7,000. 00

3, 500. 00000 2.000



CONTI D C18692 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18692- BI D ESTI MATE RUN 05/ 22/ 2012
PRQJECT: C2854- 125 ESTI MATE NO 0004 14:16: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 614-10139 *Radar Speed Display Sign (LED) 2.000 0. 000
EACH 2.000 22,000. 00
11, 000. 00000 2.000 22,000. 00
0110 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0115 614-80392 *Runble Strip (G&inding)(Concrete) 68, 471. 000 68, 471. 000
LF 0. 000 0. 00
0. 45000 68, 471. 000 30, 811. 95
0120 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0125 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 14. 000 238. 00
17. 00000 14. 000 238.00
0130 630-00007 *Traffic Control |nspection 8. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0.00
0135 630-00012 *Traffic Control Managenent 1, 007. 000 15. 000
DAY 13. 000 7,150. 00
550. 00000 28. 000 15, 400. 00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1. 000
EACH 1.700 20. 40
12. 00000 2.700 32.40
0145 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 8. 000
EACH 13. 600 163. 20
12. 00000 21. 600 259. 20
0150 630-80343 *Construction Traffic Sign (Panel Size C 4.000 1.500
EACH 1. 200 14. 40
12. 00000 2.700 32.40
0155 630-80344 *Construction Traffic Sign (Special) 54. 500 27.250
SF 21. 800 261. 60
12. 00000 49. 050 588. 60



CONTI D C18692 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18692- Bl D ESTI MATE RUN 05/ 22/ 2012
PRQIECT: C2854- 125 ESTI MATE NO 0004 14:16: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0160 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 400 440. 00
1, 100. 00000 0. 900 990. 00
0165 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 400 220. 00
550. 00000 0. 900 495. 00
0170 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 13. 500 162. 00
12. 00000 13. 500 162. 00
0175 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 80. 000 320. 00
4. 00000 180. 000 720. 00
0180 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 400 2,200. 00
5, 500. 00000 0. 900 4, 950. 00
0185 700- 70010 F/ A M nor Contract Revisions 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70011  F/A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70074 F/ A Obtain Power from 4, 000. 000 0. 000
FA 2,484.000 2,484.00
1. 00000 2,484.000 2,484.00
0205 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 897,024.45 $ 94, 000.10 $ 340, 840. 81
PRQIECT TOTAL CURRENT AMI $ 897,024.45 $ 94, 000.10 $ 340, 840. 81



